

# Community Project List

## 1. Development of Footpaths and Cycle Ways

- 1.1 Resurrect former footpath between Church Lane and Ingleby to connect the villages
- 1.2 Footpath and cycle track from Saxilby to the Saxilby business parks (including safe passing of the A57, see Proposal Map 6)
  - *Mar 2021 - Two sections of footpath have been completed as part of the phased construction, in front of the business units.*
  - *Jan 2020 - Footpath alongside the Saxilby Business Park has started to be constructed by Stirlin Developments in a phased approach*
- 1.3 Extend the cycle track from Saxilby to Torksey using the old railway (see Proposal Map 7)
  - *Mar 2021 - Feasibility study completed.*
  - *Jan 2020 - Funding has been secured from WLDC and are Sustrans to undertaking a feasibility study*
- 1.4 Complete the original cycle track plan to provide access through the Daubeney Estate linking Saxilby to Lincoln (see Proposal Map 6)
  - *Mar 2021 - Lincolnshire County Council are liaising with landowners to gain right of Way access - They have now established contact with Kier Homes and are liaising about a gaining a Right of Way over a small section of land. The design engineers are working on initial plans. Update and timeline to be requested.*
  - *Jan 2020 - Access Lincoln, Lincolnshire County Council are to fund this project, currently their legal team and engineering team*
- 1.5 'Boris Bike' cycle hire
  - *Mar 2021 - As per Jan 2020*
  - *Jan 2020 - This is in Access Lincoln's next phase of development and will be feasible following the completion of 1.4 above in 2020/21*
- 1.6 Community woodland
  - *Mar 2021 – Saxilby Nature Project has bought Hardwick Scrub and Ingleby Clay in the local area and trees have been planted*
  - *Jan 2020 - There are potential areas for woodlands in the Parish*
- 1.7 Family friendly circular walks in the local area and local walking/cycling maps
  - *Mar 2021 - Action for 2021*
  - *Jan 2020 - Contact local walking groups (completed)*
- 1.8 The Parish Council will promote a network of new non-vehicular routes within the Plan area. Where necessary they will work with adjoining Parishes, West Lindsey District Council and Lincolnshire County Council to encourage the continuation of these routes outside the Plan area to key places of interest.

## 2. Facilities and Amenities

- 2.1 Opticians
- 2.2 Dentist
- 2.3 Family friendly places to eat (work with existing businesses)
- 2.4 Encourage new businesses
  - *Mar 2020 – Noted there is a lack of shops and also that local businesses could be promoted too*
  - *Jan 2020 - support through the planning process*
- 2.5 Relocate school
- 2.6 Relocate fire station (could use existing land as parking)
- 2.7 Allotments
  - *Jan 2020 - Contact has been made by a land-owner as a potential site*
- 2.8 Dog exercise area
- 2.9 Community gardens including landscape fronting at Oaklands and updated signage
  - *Jan 2020 - Put in 2020/21 Action Plan*
- 2.10 New quality street furniture including bus shelters, benches and planters
  - *Mar 2021 - New bench installed on Bridge Place corner, Taylor Wimpey to fund replacement bus shelter at Church Road (near Church Lane)*

- Jan 2020 - new quality bins have been installed on Bridge Street and High St in front of One Stop. New quality benches have been installed on the Memorial Field (Saxilby Mystery Group) and will be installed on Bridge Street  
Capital Expenditure Medium Term budget – add to plan

**2.12** Replace the two mobile buildings with permanent buildings at Saxilby C of E Primary School

- Mar 2021 - One of the mobile classrooms has been removed
- Jan 2020 - Three new classrooms have been built and one of the mobile classrooms has been removed, with the remaining one being used as a staff room and before/after school club

**2.13** Install a bus shelter at the High Street bus stop opposite the Co-op.

**2.14** Designated scooter parking and charging points at Oaklands

- Jan 2020 - Arrange meeting with ACIS

**3. Young People**

**3.1** Multi-Use Games Area

- Mar 2021 - Working Group set-up Sep 2020, architect appointed, quotes for ground investigations obtained, draft plans have been drawn up for consultation
- Jan 2020 - funding earmarked from a developer for this project in the medium term

**3.2** Wheeled Park

- Mar 2021 - £37,000 Sport England funding secured, planning permission (permitted development) granted and work due to start March/April 2021. Project to be completed in 2021
- Jan 2020 - Match funding has been applied for from Sport England

**3.3** Improve play areas

- Jan 2020 - A Memorial Field play area has been installed and Westcroft Green space project is expected to be initiated in 2021/22

**3.4** More activities for young people/teenagers

- Mar 2021 – Cricket project has started

**3.5** (NEW) Westcroft Play Area

- Mar 2021 - project added

**4. Bridge Street Conservation Area Regeneration Project**

**4.1** Work with partner agencies to secure the removal of the Conservation Area from Historic England's At-Risk Register including improving: the Sun Inn; the visual aspect of the area, in particular the flood defences - sculptures etc; developing the moorings/green spaces adjacent to the waterway; encouraging wildlife on the Fosdyke including nest boxes/nesting areas

- Mar 2021 – Bridge Place corner phase completed. Tree planting taking place to establish an avenue of trees and trees near Bridge Street junctions Queensway and Canal Court
- Jan 2020 – nest boxes and bug hotels have been installed, Bridge Place Corner developed in-line with Masterplan

**4.2** Tourist Information and Heritage Centre

**4.3** Create a Fosdyke Nature reserve on the far side of the Canal

**4.3** Refurbish Bridge Street Toilets and Boater Facilities (new project 2020)

- Mar 2021 – Drawings have been made by the Architect, funding options to be sourced during the year
- Jan 2020 - New lease agreed, architect plans are being drawn up and funding is to be sought

**4.4** Increase bio-diversity of the area

- Mar 2021 – Avenue of trees being planted. Wildflowers and bulbs been planted on the top tow path and Mill Lane/Queensway junction
- Jan 2020 - Avenue of trees received permission from Highways and pending approval from Environment Agency

## 5. Traffic and Highways

### 5.1 Improvements to the A57 junction

- *Jan 2020 - Minor improvements are planned from a developer as part of their planning conditions (changed to amber)*

### 5.2 Issues with High St / Bridge St – volume of traffic and parking (see paragraph 100)

### 5.3 Improve condition of roads and footpath surfaces

### 5.4 Create additional parking at the train station

### 5.5 Measures to deter rat-run behaviour on small lanes in Saxilby

### 5.6 Reduction of the speed limit to 50mph on Saxilby Road from the A57 junction to beyond the Saxilby Business Parks, *towards Skellingthorpe added*

- *Jan 2020 – Responses have been put forward by the Planning Committee as a planning consultee to request this when relevant planning applications have been received*

### 5.7 (NEW) Community Speed Watch

- *Mar 2021 – Project added*

### 5.8 (NEW) Additional Parking on Bridge Street

- *Mar 2021 – Project added*

## 6. Bus and Train Services

### 6.1 Improve bus services in evenings and weekends

- *Jan 2020 - There are now more bus services on a Sunday to Lincoln and Gainsborough stats*

### 6.2 More weekend trains especially Sunday

- *Jan 2020 - There are now more weekend trains stats*

### 6.3 Walking bus to primary school

- *Mar 2021 – Lindum's included this in planning documents. Cllr Hillman to contact Lindums.*

## 7. Communication

### 7.1 High speed broadband at Ingleby and Saxilby

### 7.2 New notice boards

- *Mar 2021 – New noticeboard is being fundraised for, for Bridge Street*

### 7.3 Village Welcome Pack

- *Mar 2021 – To do in next three months*
- *Jan 2020 - Add to Action Plan for 2020/21*

## 8. Groups/activities

### 8.1 Dementia Support Group

- *Jan 2020 Completed – being run by Tennyson Wharf*

### 8.2 Good neighbour scheme / Saxilby Voluntary Car Scheme

- *Mar 2021 – Community Support Scheme set-up by SIGNS in response to Covid-19 and over 750 activities have been carried out to date*
- *Jan 2020 Completed*

### 8.3 Promote activities for health and well-being (new project 2020)

## 9. Other

### 9.1 Investigate commissioning an independent drainage report for the Parish

### 9.2 Request a health report on the issues including shortage of GPs and its impact on the Parish

- *Jan 2020 – Completed - emailed doctors – no issues raised by GPs*

### 9.3 Request an education report from the school to capture the current situation regarding capacity

- *Jan 2020 – Completed - report received from school*

### 9.4 Arrange a meeting with Highways/request report regarding A57/Mill Lane junction capacity and safety

- *Mar 2021 – Completed - meeting held*

#### 9.5 Explore Church Road and the High Street becoming a Conservation Area