



Westcroft Green Space Project Update to Planning and Development Committee October 2025

Progress

The first phase draft consultation survey has been approved and is being made live in October for six weeks through multiple communication methods in-line with the consultation plan

Grant Funding

- Tesco Stronger Starts Funding agreed to apply for
- WLDC grant funding expression of interest agreed to be applied for
- Small monthly income of 50% of parish clothes bin contribution

Next Steps

- Westcroft WG meeting being arranged for October
- Further funding to be sourced

Recommendations:

- Note the update.


Background:

- **Timeline**

Timelines for the project are 2025-26 with an Apr/May 2026 install date.

- **Ownership**

The council is the freehold owner of the land (LL187285)



- **Funding**

- £15,027 Current Ring-Fenced Budget
 - £30,000 Initial project estimate (TBC)
 - -£14,973 Projected funding shortfall
-
- £2,700 Additional external funding in place for a consultant to deliver community consultation