



Westcroft Green Space Project Update to Planning and Development Committee December 2025

Progress

Consultation Plan Progress

- The first phase consultation survey is now live for six weeks through multiple communication methods until 23 December 2025.
- Consultation events have been completed including the school, monthly market, Messy Church and Saxilby Sports Hub (thank you to cllrs and consultant for running these)
- To date 426 completed surveys have been submitted (online and on paper).
- Paper surveys are being input as they're being received to enable the analysis and report to be completed by early January.

Grant Funding

- Anglian Water grant funding a potential area to apply for funding.

Next Steps

- Further funding to be sourced.

Recommendations:

- I. Note the update.


Background:

- **Timeline**

Timelines for the project are 2025-26 with an Apr/May 2026 install date.

- **Ownership**

The council is the freehold owner of the land (LL187285)



- **Funding**

£15,000	Ring-Fenced Budget
£30,000	Initial project estimate (TBC)
-£15,000	Projected funding shortfall

£2,700 Additional external funding in place for a consultant to deliver community consultation