
 

 

 

 

 

 

 

Working Group Update  

 

Active Zone – Play/Fitness Provider Engagement 

• Initial quotes have been received from Kompan, Proludic, Online Playgrounds, Playdale, 

and Rhino Play. These engagements are informing the design and budget for the next stage 

of the project. 

• This information will inform the development of the final design which contractors will 

then formally quote for.  

• Final options will then be narrowed down and go out for public consultation. 

• The public consultation results will be shared with council to inform the decision-making 

process.  

• Programme timings may need adjustment depending on receipt of the final design 

proposals. 

 

Relaxation Zone  

• Grounds to install new base and bench in October.  

• Planting to be undertaken by councillors/volunteers during autumn 
 

Imagination Zone 

• Not yet started. 

 

Funding  

• A £25,000 grant application has been made to West Lindsey District Council, following 

submission of a successful expression of interest on 01 October 2026. The outcome is 

pending and will be fed back to committee.  

• Cllr Lee and Cllr Brockway have been contacted to ask about whether the LCC Cllr Grant 

and WLDC Cllr Grants could be applied for towards the project 

o Cllr Lee has supported an application of £250 from their WLDC Cllr Grant Fund 

which has been submitted based on the agreed project brief on 01 October 2026. 

Acceptance and payment are pending.  

o Cllr Brockway supports an application of £250 from their WLDC Cllr Grant Fund. 

This is to be actioned.  

o Cllr Brockway supports an application to the LCC Fund, the amount has not been 

confirmed. This is to be actioned.  

 

 

 

 

 

 
 

 

Westcroft Green Space Project 
 Update to Planning and Development Committee 

October 2026 

https://www.lincolnshire.gov.uk/grants-funding/councillor-community-grant-fund/2
https://www.west-lindsey.gov.uk/communities-safety/grants-funding/councillor-initiative-fund


Funding position  

 

£37,050  Current budget estimate  

£30,000 Active zone 

£1,500 Relaxation zone  

£2,000 Picnic benches 

£2,000 Imagination zone 

£3,550 Contingency 

-£21,551 Current funding shortfall  

  

 

 

Income and Expenditure 

 Accounts (£) 

Relaxation 

Zone 

Active 

Zone 

Imagination 

Zone 

Ring Fenced Budget Opening         12,383.07     

Marmax Bench -440.00           -440.00    

One Earth Grant             1,000.00     1,000.00   

Cake Bake Income (MUGA opening)        391.60    

Agreed CIL (part of Apr 2026 inc.) 

Trans. of RFF from CIL RFF  2,164.68    

Ring Fenced Budget Closing  15,499.35    

 

The budget position has increased in the last month due to the cake sale and transfer of CIL funds 

to the project.  

 

 

RECOMMENDATIONS 

1. Note the update. 

 

 

 

 

 



Appendix 1: Background 

Westcroft Greenspace is a council owned (LL187285), well-used greenspace within a residential 

area that currently offers limited recreational provision. Public consultation for the 

Neighbourhood Plan identified the redevelopment of this space as an important project for the 

area. 

A former small wooden play area reached the end of its life and was removed a number of years 

ago. This left a largely open green area with benches, mature planting, and a single football goal.  

While the space is valued for its natural character, there is an opportunity to enhance its usability 

and appeal.  

Initial public consultation identified a strong desire to improve the site in a way that retains its 

green, informal feel while introducing thoughtful, and engaging features—particularly for those 

living in close proximity. 

Although the village already benefits from a range of recreational facilities, these are located some 

distance from Westcroft Greenspace. With continued housing growth in the area, there is a clear 

need for accessible, local provision that complements—not duplicates—existing offer. 

Initial Consultation 

The council secured some funding from West Lindsey District Council for a consultant to carry 

out initial public consultation on what residents and users would like to see at Westcroft 

Greenspace.  

The consultant’s report recommends that Westcroft Greenspace re-development should be 

delivered using a carefully planned zoned approach, rather than as a single traditional playground 

or, conversely, leaving the site largely unchanged to meet the needs of different user types.  

The consultation demonstrated strong support for providing more opportunities for children’s 

play and fitness and for preserving the natural and peaceful character of the green space. The 

recommended approach is therefore to divide the site into complementary linked areas, each 

designed for a different purpose, so that a range of users can enjoy the space without one use 

dominating another or creating conflict. 

The zones are: 

1. Active Zones (for play and fitness) 

2. A Relaxation Zone (including seating and sensory planting) 

3. An Imaginative Play Zone 

 

The Active Zone would be designed and installed by a contractor, whilst the council would 

develop the relaxation and imaginative play areas directly, alongside community volunteers.  

 

 



Overall Site Zone Indicative Sketch of Areas  

 
 

 

 



Site Sketch with further details  

 



Relaxation Zone Visual 

 

Relaxation Zone  


