



**Saxilby Waterfront Working Group
Update for Planning and Development Committee
Wednesday 23 January 2025**

1. **Shoal of fish artwork:** *Masterplan and Project Plan 6.8.*
Complete. This has been installed and is now in place.
2. **Information boards:** *Masterplan and Project Plan 6.13*
Letters have been sent to statutory organisations requesting financial support for the new boards. If there is no response there will be an appeal to local organisations.
The History Group have agreed to work with SWWG on the content for the new information boards.
3. **Noticeboard** *Masterplan and Project Plan 6.4*
The layout for the information board will be in place by March 2025
4. **Heritage Lighting:** *Masterplan and Project Plan 6.4*
Support to have the current lighting replaced with heritage lighting has been received from Heritage England and West Lindsey District Council's Conservation Officer. The next step is a letter to LCC to request the replacement of the current lighting with heritage lighting - as the conservation area status was in place when the modern lighting was installed.
5. **Conservation Area appraisal** *Masterplan 3 and Project Plan 2*
This is a WLC action which has been delayed. The area is still classed as 'vulnerable.' The WLDC Conservation Officer is responsible for updating the appraisal.
6. **CRT meeting:**
Scheduled for January but postponed due to flooding. Part of the discussion was volunteering agreements. Being re-arranged.
7. **Repainting of the water pipe bridge:** *Masterplan and project plan 6.12.*
A letter of support has been received from Sir Edward leigh who has also written to Anglian Water. He has shared the response from the new CEO of Anglian Water.
8. **Project Plan:**
 - An exit strategy is in place with three actions to be in place by March 2025 - storage room, conservation leaflet and noticeboard.
 - Heritage Lighting, Information Boards and repainting of the water pipe bridge are outstanding.
 - The public facilities, as a capital expenditure project is under Planning and Development Committee to move forward.

Recommendations:

To receive the update and agree the above 2, 3, 4,8 actions

2. Information boards: Masterplan and Project Plan 6.13

Letters have been sent to statutory organisations requesting financial support for the new boards. If there is no response there will be an appeal to local organisations.

The History Group have agreed to work with SWWG on the content for the new information boards.

3. Noticeboard Masterplan and Project Plan 6.4:

The layout for the information board will be in place by March 2025.

4. Heritage Lighting: Masterplan and Project Plan 6.4

Support to have the current lighting replaced with heritage lighting has been received from Heritage England and West Lindsey District Council's Conservation Officer. The next step is a letter to LCC to request the replacement of the current lighting with heritage lighting - as the conservation area status was in place when the modern lighting was installed.

8. Project Plan

An exit strategy is in place with three actions to be in place by March 2025 - storage room, conservation leaflet and noticeboard.

The public facilities, as a capital expenditure project is under Planning and Development Committee to move forward.

Heritage Lighting, Information Boards and repainting of the water pipe bridge are outstanding.