



## Saxilby and District MUGA Update

### January 2022

- WLDC have requested an extension to consider the MUGA planning application and it is now due mid-January. The comments received and reports are available on WLDC's Planning Portal.
- The four sections of the Football Foundation grant application have been successfully progressed through and section five of the application process is now open, where more detailed information about the project is required and will be submitted by the Assistant Clerk.
- A meeting was held with the Assistant Clerk, Lincs FA, and the Football Foundation to discuss the grant application and the next stage in the application process.
- A VAT report on the scheme has been prepared by a VAT specialist and a report on this is included on the agenda for consideration.
- Following securing planning permission, the architects will develop the draft tender and specification, which will be shared with the Working Group for comment and will be shared with Full Council for final sign off.
- The current timeline being worked to is for the facility to be ready for September 2022, if the remaining funding is successfully secured.