



Saxilby and District MUGA Update to Planning Committee

September 2023

- A skip has been hired and working group members filled the skip with the green waste and it has been collected. Thanks go to a small number of working group members who worked hard on this.
- The draft plans are on this month's planning committee for final sign off prior to submission to the planning authority for the permission for the fencing.
- The planning authority normally has eight weeks to consider the plans. In the meantime, the tender specification for the refurbishment and fencing will be developed either in-house or externally depending on capacity.
- Further steps include:
 - Deciding which surfacing to use – most likely to be an Astro/sand
 - Council agreement to write to the recreation ground charity to request a lease is put in place for the facility

Recommendations:

- 1. To receive the update.**
- 2. To sign off the draft fencing plans for submission for planning permission (in-line with full council resolution 23-03 Ref 049/23/1 and 3 and the MUGA working group's recommendation).**
- 3. To add into the recreation ground project list for council approval to write to the recreation ground charity to formally request a lease for the facility.**