
 
 

 

 

 

 

 

 

MUGA update to Full Council 

Cllr Hewes 

 

The following key activities have taken place. 

 

1. Submission to Football Foundation funding drafted - awaiting change of Land 
Registry Details to progress 

2. WLDC feedback received - planning permission is required for the fencing as 
they don’t have details on file of what was previously agreed  

3. Preparatory work carried out. 
a. Residents overlooking MUGA spoken to about the plans – positive 

feedback received. 
b. Fence specification agreed by the Working Group, in-line with Sport 

England/Football Foundation requirements and potential suppliers 
reviewed 

c. Sourcing of three quotes for fence purchase to 19mx37m footprint  
d. Quotes being sourced for the removal of self-set trees alongside 

MUGA 
 

The following Preparatory Works are planned to enable progression of the project  

4. Removal of old wooden fence 6th march – to include tidy up to old fence chain 
link fence and inspection prior to removal. 

5. Removal of old steel post link fence and tidy up to concrete post fence mid-
March. 
 

Proposals for FC 

6. Approve the submission of planning application for fencing to original MUGA 
sizing of 18Mx37M. Original planning application No W85/837/85 provides 
permission for existing site.   Constructed1986 

7. Approve quote for purchase of fencing 
8. Approve quotes for removal of remaining self-set trees. Contract selection to 

be delegated to officers with Working Group approval  
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